

**Prop G: A/E, GC and PM Firms by Project**

Project	Construction Start	Construction Finish	Architect & Engineering Firms						General Contractors					
			A&E RFPs Due	# Rcd	Interviews	Award/ Selection by Board	Company	Interim Contract Amount	Master Contract Amount	Construction Bids Due	# Rcd	Contract Award	Company	Amount
ED/CCU Floors 2, 4, 5	Dec 2007	Feb 2009	N/A	N/A	N/A	N/A	The Design Partnership*	N/A	1,821,275	06/13/07	3	08/10/07	Jaynes Corp**	27,350,000
East Tower Nursing Unit Upgrade	Jan 2009	Sep 2010	07/24/07	14	6 Firms - 08/16/07	09/10/07	Harley Ellis Devereaux	Pending						
Central Energy Plant	Sep 2009	May 2012	08/07/07	15	6 Firms - 09/14/07	Pending								
Diagnostic & Treatment Building West Wing Renovations	Nov 2009	Nov 2012	02/27/07	17	5 Firms - 04/10/07	04/20/07	KMD Architects	Pending						
East Wing Renovations	June 2011	Sep 2012												
Health Occupations Training Center	TBD	TBD	12/15/06	8	4 Firms - 4/27/07	05/07/07	Mosher Drew Watson Ferguson	15,000						
*Award by Board for Drawing Revisions and Construction Phase Services - 06/15/07														
**Jaynes' CO's 1 and 2 for Approx. \$300,000 Pre-Negotiated														
<b>Other</b>														
<b>Program Element</b>			<b>RFPs Due</b>	<b># Rcd</b>	<b>Interviews</b>	<b>Award/ Selection by Board</b>	<b>Company</b>	<b>Interim Contract Amount</b>	<b>Master Contract Amount</b>					
Program Management - Grossmont Hospital			4/13/07	3	2 Firms - 05/03/07	05/07/07	Parsons***	150,000 222,000 (NTEs)						
Project Management - HOTC			Same RFP		Same RFP	05/07/07	Gafcon	T&M						
ICBOC Admin (Non-Prop G Bond Funds)			Same RFP		Same RFP	05/07/07	Gafcon	T&M						
***Award by Board of Amendment #1, NTE \$222,000 - 09/10/07														